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% DAMES & MOORE A PROFESSIONAL LIMITED PR TNERGHT 67901 —.—

6 COMMERCE DRIVE, CRANFORD. NEW JERSEY 07016-1101 (201) 272-8300

January 11, 1988

Chief, Site Investigation and Compliance Branch
Emergency and Remedial Response Division
- U.S. Environmental Protection Agency
26 Federal Plaza
New York, New York 10278

Attention: SCP - Carlstadt Project Officer
Dear Sir:

Attached is the -December, 1987 Progress Report for RI/FS project at the
SCP Carlstadt site. This report has been prepared by Dames & Moore, on behalf of the
Committee representing the Respondents named in the Administrative Order on
Consent No. Il CERCLA-50114, in accordance with Paragraph 28B of the Order.

Very truly yours,
DAMES & MOORE

raA M. Cacen

Gerard M. Coscia, P.E.
Project Manager
GMC/jhm
Attachment

ce: Chief, Superfund Branch
Office of Regional Counsel
U.S. Environmental Protection Agency
Room 437
26 Federal Plaza
New York, New York 10278

T. Armstrong
General Electric

J. Koczan
Dames & Moore
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ATTACHMENT 1

SCP RI/FS PROGRESS REPORT
' DECEMBER 1987

PROGRESS AND STATUS

‘1. The RI field work (including resampling) was completed on December 14. A total
of 61 soil samples were collected for priority pollutant analysis: 17 from 0 to
2 feet, 17 from 5 to 6 feet, 17 from top of clay, 3 from bottom of clay (MW-2D,
'=5D and -7D), 1 from mid-clay at MW-2D, 1 from mid-clay at MW-5D, 2 from
mid-clay at MW-7D, and 3 duplicates. Eleven additional clay samples were
collected for volatile organic analysis: 2 from MW-SD, 8 from MW-7D, and 1
duplicate. Eight sediment samples plus one duplicate were collected from Peach
Island Creek for priority pollutant analysis. Additionally, 10 field blanks and 10
trip blanks were prepared.

2. The second round of water sampling was performed during the week of
December 21. The four surface water samples were collected on December 22,
two days after a minor rainfall. These samples correspond to the low tide, low
stream flow event. Ten ground water samples plus one duplicate were collected
from the seven shallow and three deep wells. All 15 water samples will be
ahalyzed for priority pollutants. Additional samples were collected from
MWwW-3S, -6S, and ¥7S for split PCB analysis after cleanup. Additionally, three
field blanks and three trip blanks were prepared.

3. Five undisturbed clay samples were collected for permeability testing: one from
MW-2D, one from MW-5D, and three from MW-7D. Permeability testing and
classification testing are in progress for all clay samples collected.

4. The laboratory chemical analysis is in progress. No problems have been

encountered thus far with respect to holding times, method detection limits, or
general laboratory performance.
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5. No comments on the geophysical data had been received from the EPA by
December 31.

TECHNICAL ISSUES

At the location of B-1, two samples were collected within the sludge pit
using hand augers: 0 to 2 feet and 5 to 6 feet. The top of clay sample was collected,
with EPA concurrence, in a boring adjacent ot the pit because the surface of the pit
would not support a drill rig (necessary for the deeper sample). All boreholes into the
clay (MW-1S, -2D, -5D and -7D) were double-cased to the top of clay (4-inch easing
grouted in an 8-inch hole). All boreholes were grouted upon completion.

SCHEDULE

The resampling field work and the second round of water sampling were
both completed within schedule (see POP Revision 6 for revised RI schedule).

PLANNED ACTIVITIES — JANUARY 1988

1. Continue laboratory analysis, laborato’ry data QA review, and site analysis.

2. Meet with EPA on January 7 to discuss overall project schedule.
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